

Terminal Upgrade Project

Example Engineering | Client: Example Client | Bonny Terminal

WEEKLY PROJECT PROGRESS REPORT

PCR-0007

GENERATED ON DEMAND

REPORTING PERIOD

06 Aug 2026 - 12 Aug 2026

EXECUTIVE POSITION

Project health and delivery completion

Needs attention

PROJECT HEALTH

25%

DELIVERY COMPLETION

+5%

MOVEMENT THIS WEEK

20

PLANNED DELIVERABLES

5

SUBMITTED / COMPLETED

2

OVERDUE

DISCIPLINE PERFORMANCE

Planned versus submitted deliverables

DISCIPLINE	PLANNED	SUBMITTED / COMPLETED	OVERDUE	THIS WEEK	COMPLETION
Process	10	3	1	1 submitted / completed	30%
Mechanical	10	2	1	1 submitted / completed	20%

PAST WEEK

Delivery activity

2

SUBMITTED / COMPLETED

5

TOTAL COMPLETED

4

DELIVERABLES DUE

Completion movement is +5%. The project maintained or improved its completed delivery position.

NEXT WEEK LOOK-AHEAD

Planned deliverable submissions

PLANNED DATE	DISCIPLINE	DOCUMENT	RESPONSIBLE	REQUIRED ISSUE
15 Aug 2026	Process	PRJ-PRO-001 - Process design basis	Process team	Issued for review

CHALLENGES AND ACTIONS

Open project issues requiring attention

HIGH

Vendor data pending
Required pump data has not been received.
Owner: Project Engineer | Target: 18 Aug 2026

SCHEDULE PERFORMANCE

Project delivery S-curve

Cumulative MDR submission plan versus formally submitted completed deliverables.



DISCIPLINE	PLANNED	SUBMITTED / COMPLETED	VARIANCE	COMPLETION
Mechanical	10	2	-8	20%
Process	10	3	-7	30%